



LIQUID DESIGN AQUATIC CONSULTING CO.  
dba: Liquid Design Pools  
Ca. Contractors License #1036785

## CHANGE ORDER

<b>PROJECT NAME</b>	Marriott Dual Brand Hotel		
<b>PROJECT ADDRESS</b>	880 Tioga Ave., Sand City CA 93955		
<b>PROJECT NO.</b>	2024-2DC	<b>CHANGE ORDER NO.</b>	2024-2DC-1
<b>RFI NO.</b>		<b>DATE OF REQUEST</b>	06.17.2024
<b>PROJECT MANAGER</b>		<b>CONTRACTOR</b>	CSI

CHANGE REQUEST OVERVIEW	
<b>DESCRIPTION OF CHANGE</b>	* Increase SPA step rails to 3 rails * Increase Pool step rails to 3 rails
<b>REASON FOR CHANGE</b>	Client request. Email 06.04.2024 with pool redline
<b>BACKUP DOCUMENT</b>	Quotation
<b>AREA AFFECTED</b>	N/A
<b>TRADES IMPACTED</b>	N/A

CHANGE IN CONTRACT PRICE	
<b>MATERIAL BEFORE TAX</b>	\$2,061.94
<b>FREIGHT</b>	\$0.00
<b>MARKUP</b>	\$206.19
<b>LABOR</b>	\$289.72
<b>TAX</b>	\$183.00
<b>TOTAL</b>	\$2,740.85



LIQUID DESIGN AQUATIC CONSULTING CO.  
 dba: Liquid Design Pools  
 Ca. Contractors License #1036785

## CHANGE ORDER

<b>PROJECT NAME</b>	Marriott Dual Brand Hotel		
<b>PROJECT ADDRESS</b>	880 Tioga Ave., Sand City CA 93955		
<b>PROJECT NO.</b>	2024-2DC	<b>CHANGE ORDER NO.</b>	2024-2DC-1

ITEMIZED BREAKDOWN OF WORK				
MATERIAL	DESCRIPTION	QUANTITY	PRICE	AMOUNT
	Pool Rail	1	1030.97	1,030.97
	Spa Ra	1	1030.97	1,030.97
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
			<b>SUB_TOTAL</b>	<b>2,061.94</b>
			<b>TAX</b>	<b>8.88%</b>
			<b>TOTAL</b>	<b>2,244.94</b>

LABOR	HOURS	RATE	AMOUNT
LABOR	4	72.43	289.72
JOURNEYMAN		106.01	0.00
FOREMAN		157.23	0.00
SUPER INTENDENT		199.86	0.00
			0.00
			<b>TOTAL</b>
			<b>289.72</b>

**FREIGHT**

**TOTAL**

**DATE**



529A-STOCKTON-SPP DIST.  
 2414 BOEING WAY STE 100  
 STOCKTON, CA 95206-4986  
 Phone 209-545-3289  
 Fax 209-983-5069

# Quotation

<b>QUOTE #</b>	49052688
<b>LOCATION</b>	49
<b>DATE</b>	06/19/24
<b>PAGE</b>	1 of 1

**BILL TO**

M15648  
 LIQUID DESIGN AQUATIC CONSULTIN  
 1852 W 11TH ST # 346  
 TRACY, CA 95376-3736  
 Phone 209-597-5277

**SHIP TO**

SHIPPING ADDRESS  
 359 W 11TH ST STE F  
 TRACY, CA 95376-3864

QUOTE DATE 06/19/24	EXPIRE DATE 07/19/24	REQUIRED DATE	REFERENCE NUMBER NEW RAILS	PAYMENT TERMS NET 30 DAYS
WRITTEN BY S CHRISTIAN PRIETO(52)			CONTACT JOSHUA / MICHELLE TOLAND	SHIP VIA WILL CALL PICKUP
FREIGHT TERMS IN/OUTBOUND			JOB NUMBER	SALES REP 529A/

PRODUCT/DESCRIPTION	QUANTITY	PRICE	U/M	EXTENSION
*SRS-SPECIAL SPECIAL ORDER ITEMS W/NO MANUFACTURE # 64724A POOL INSERT QUOTE#_64724A POOL RAIL Custom Stair Rail: 53" long (Pool)	1	1,030.97	EA	1,030.97
*SRS-SPECIAL SPECIAL ORDER ITEMS W/NO MANUFACTURE #64724B SPA RAIL INSERT QUOTE#_____	1	1,030.97	EA	1,030.97

Please order the item(s) shown  
 for me. I understand that  
 freight charges will apply,  
 that all deposits are non-  
 refundable, and that the  
 item(s) are NOT RETURNABLE  
 FOR ANY REASON except warranty.  
 Please sign: \_\_\_\_\_

<b>MERCHANDISE TOTAL</b>	<b>HANDLING</b>	<b>MISC CHARGE</b>	<b>TAX</b>	<b>FREIGHT</b>	<b>QUOTE TOTAL</b>
2,061.94	0.00	0.00	183.00	0.00	2,244.94

Accepted:

By: \_\_\_\_\_  
 Date: \_\_\_\_\_